
HEADQUARTERS 

ARMY SECURITY AGENCY 
WASHINGTON 25, D. C. 

WDGSS-85 15 May 1946 

SUBJECT: Work Load of the Maintenance Branch 

TO: Chief, Security Division 

1. The Repair Section of Maintenance Branch is .faced with an ex
tremely heavy backlog of work due to the large amounts of cryptographic 
equipment returned from overseas for rehabilitation. Awaiting rehabili
tation qy the Repair Section is the followi~g list of equipment and the 
man hours estimated to complete the work required: 

EQUIPMENT MAN HOURS REQUIRED TOTAL 

1808 SIGABA 36 6;,088 
1182 SIGCUM 12 14,184 

300 SIGNIN 4 1,200 
2297 SIGIVI 4 9,188 

533 SIGAMUG 4. 2,132 

Total man hours 91,792 

These figures represent the number of equipments on hand as of 1 May 1946 
and will be continually increased b,y the arrival of additional equipment . 
from overseas. 

2. It is considered probable that the SIGABA will be modified along 
the lines proposed by the Navy. It is proposed that all SIGABA 1s be modi
fied at this Headquarters before shipment is made to the field, thus in
creasing the work load as follows: 

EQUIPMENT 

3241 SIGABA 

MAN HOURS REQUIRED 

12 

~ 

38,892 

The above figure of' twelve hours per machine is an estimate based on 
preliminary studies of the proposed change. It may be possible to greatly 
reduce this total after the changes have been f'inaJ.1y agreed on by the Army 
and the Navy, and time studies can be made under actual conditions. 

3. In order to properly preserve these equipments while in extended 
storage, it is recommended that the proposals set forth in a memorandum 
to the Chief, Security Division, 4 December 1945, subject "Preparation of 
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Cipher Machines for Extended Storage, 11 be approved. A copy or this memo
randum is inclosed. Approval of this program will require an expenditure 
or approximately 7,500 man hours. 

4. The Converter M-325 (SIGFOY) has been declared obsolete. Before 
these items can be salvaged, it will be necessar,y to dismantle them to 
avoid disclosure or the cryptographic principles. It is estimated that 
one man hour per unit will be required for this process which further in
creases the work load by 12,000 man hours. 

5. Recently it has been brought to the attention of the Army Secu-
rity Agency that the Signal Corps has declared surplus and has taken steps 
to dispose of all 131B2 Subscriber Sets and 14AB Transmitter Distributors. 
Should these subscriber sets be disposed or, it would invalidate the reha
bilitation program of the SIGCUM, inasmuch as the SIGCU.M would be useless 
without the associated subscriber set. It has been proposed that the Army 
Security Agency take steps to assure that proper rehabilitation and storage ~ 
or these items are affected. Should the rehabilitation and storage be un
dertaken by this Agency, the additional burden or an estimated 75,000 man 
hours would be added to the present rehabilitation program. 

6. In addition to the rehabilitation program, the Repair Section is 
responsible for the maintenance or certain ar,yptographic equipment instal
lations, both at Arlington Hall Station and in the vicinity ot Washington, 
D. C. A 'breakdown or the man hours expended during the past six months is 
tabulated belowa 

a. On-post Maintenance: 

Nov Dec Jan Feb Mar 

M-209 Key Generator 32 17 29 19 21 
SIGTOT Randomizer 25 18 13 14 11 
Signal Center, AHS 8 14 4 17 4 
Methods Branch 0 2 5 1 0 
Machine Branch 0 1 4 0 1 
Rotor Wiring 7 2 8 1 0 
26-30 Check Equip 0 3 11 7 3 

Total on-post maintenance 

b. ott-post Maintenances 

Nov Dec Jan Feb Mar 

White House 64 69 110 48 8 
Code Center, Pentagon 16 240 46 6 12 
State Department 64 104 61 10 4 

2 

-6fJNFIDENTIAt 

Apr 

16 
5 
7 
2 
0 
0 
3 

Apr 

30 
10 
0 

TOTAL 

1.34 
86 
54 
10 

6 
18 
27 

335 

TOTAL 

329 
330 
243 
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AAF, Bolling Field 16 0 0 3 0 0 19 
ATC, Gravelly Point 0 8 22 7 0 12 49 
SSU, Washington, D. C. 0 8 6 10 20 12 56 
Special Trips 264 256 1M. 240 73 32 1,009 

Total off-post Maintenance 2,035 

7. Effective 1 June 1946, the contract for the maintenance of equip
ment in the Arlington Hall Signal Center b,y the Chesapeake and Potomac 
Telephone Campa~ will expire. The telephone compa~ does not propose to 
renew this contract. Inasmuch as it is not desirable to have two mainte
nance·organizations on the post, Maintenance Branch will assume this main
tenance on that date. Four men will be required to furnish twenty-four
hour maintenance seven days per week. 

8. The Repair Section is staffed by four officers and ten civilians 
with an available total of 2,912 man hours per month. The following tables 
indicate how this available total is expended and the time required to com
plete the rehabilitation program: 

a. Total man hours available per month; 

(1) 

(2) 

(3) 

(4) 

{5) 

Two officers to be separated by 1 June 
(Lts. Foran and Grefenstette) 

Administrative and Supervisory 

Absenteeism (annual and sick leave) 

Maintenance of Cryptographic Equipment 
(See paragraph 6) 

Maintenance of AHS Code and Signal Centers 

(6) Rehabilitation of Equipment 

Total man hours 

b. Man hours required for: 

(1) 

(2) 

(3) 

Rehabilitation o.f SIGABA, SIGCUM, etc. 
(paragraph 1) 

Modification of SIGABA 
{paragraph 2) 

Preparation for Storage 
{paragraph 3) 

"OONFIBENTIA~ 

4].6 

41.6 

85 

395 

960 

~ 

2,912 

91,792 

38,892 

7,500 
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(4) Dismantling SIGFOY 
(paragraph 4) 

(5) Rehabilitation 131B2 Subsets 
(paragraph 5) 

Total man hours 

12,000 

75.000 

225,184 

c. Based on the total man hours shown in paragraph 8b above and 
the availability o~ 640 man hours per month as shown in paragraph 8a{6) 
above, it would indicate that with the present personnel it would require 
352 months or 29 years to complete this rehabilitation program, 

9. In order to reduce this work load, it is recommended that the 
authorized civilian strength of Maintenance Branch be increased from 20 
cryptographic repairmen to 100. The grades involved should be increased 
as ~ollows: 

CPC-10 ($2980.00 per annum) 

FROM 

4 

CPC-9 ($2650.00 per annum) 

16 

TO 

10 

74 

Present space can accommodate fifty repairmen and the repair section can 
be operated on a two-shift basis. Vacancies will exist for three officers 
in this section and it. is imperative that these vacancies be filled as soon 
as possible. Present officers will all have been separated by 31 August 
1946. Applications are now on hand from former o£ficers and enlisted men 
to bring the repair section up to its present authorized strength by 
15 June 1946. In order to increase the strength of this section to one 
hundred repairmen, it is proposed to request the Personnel and Training 
Branch to send letters to individuals who formerly were in this section, or 
who were trained by this section. An extensive ~ile has been maintained of 
all personnel who were trained by the Maintenance Branch. 

1 Incl 
Copy o~ memo, 4 Dec 45, subj 
"Preparation of Cipher Ma
chines f""or Extended Storage" 

»~ }?,.~--~.PI'~ 
GEORGE tt. SAMPSON 
Major, Signal Corps 
Chief, Maintenance Branch 
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